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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

August 10, 2004

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL
United States Environmental Protection Agency

2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211

Edison, New Jersey 08837

RE: Bayonne Barrel & Drum Site, Newark, NJ
Progress Report No. 6

Dear Mr Cosentino:

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of
the Administrative Order on Consent, enclosed please find three (3) copies of Progress
Report No. 6 covering the period from July 1, 2004 through July 31, 2004.

Very truly yours,

de maximis, inc.

L iar Q /\a/JP

William J. Lee

cc:  S. Flanagan, USEPA
S. Kehayes, NJDEP
J. Jones, City of Newark ,
J. Allaire, Kirkpatrick & Lockhart
W. Hyatt, Kirkpatrick & Lockhart
D. Reid-Green, BASF ‘ v
J. Vidumsky, DuPont :
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Description of the Actions Taken Toward Achieving Compliance with the Administrative
Order on Consent Since the Previous Report:

e Coordination meetings and discussions amongst EPA, Code and de maximis were held
as needed to schedule waste streams for proper disposal.

o A total of 12,778 hours were worked at the site without a lost time accident.

e The courtyard soils have been temporarily staged on the former Bldg. #2 foundation and
covered. This cover will be routinely inspected to insure integrity until off-site disposal
can be arranged.

e The ash piles were recovered with a new Griffolyn 7X1200 liner material.

e The water line was disconnected and capped in the street with the cooperation of the
City’s water department on July 1, 2004.

e EPA has approved CycleChem, Ross, and Michigan Disposal for receipt of this site’s
CERCLA wastes.

e 24-hour site security as currently approved will continue to be in effect until a post
removal Site Security Plan has been submitted and approved.

e All work was completed on-site except for the profiling, scheduling, and shipping of
various drummed and certain bulk wastes. These will be scheduled for shipment once
profiles have been prepared and EPA has approved the facilities and the profiles.

e An updated Sample Collection Log and Container Inventory will be forwarded
electronically as soon as it has been updated.

Summary of all Results of Sampling, Tests or Other Data Received or Generated Since the
Previous Report:

Sample results of the various wastes and waste profiles are being transmitted under separate cover,
as received.

Completed Deliverables Since the Previous Report:

. None.
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Mr. Joseph Cosentino

Bayonne Barrel & Drum Superfund Site
Progress Report No. 6

August 10, 2004

Actions Planned Prior to Submittal of Next Two Reports:

e Complete waste characterization sampling and obtain disposal facility approvals.
e Submit Progress Report No. 7 — September 2004
o Submit Progress Report No. 8 — October 2004.

Percentage Completion:

Work Plan Submittal and Approval- 100%
Construction Operations Plan Implementation - 95%
Post-Removal Site Control Plan - 0%

Final Report - 0%

Delays Encountered or Anticipated:

A determination of a facility to dispose of the vactainers containing wastes hazardous for lead is still
under review.

A determination of a facility to dispose of Building #2 pits drummed wastes is under review since
Ross rejected this waste stream due to unacceptably high dioxin levels.
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